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Outstanding Construction Work

Completed Construction Work

Phase 1.5 Financial Summary 

Contracts Awarded:  $   21,144,945 

Approved Change Orders: $       696,377         

State Contracts Awarded: $       184,050 

Contingency:   $       604,261  

Funds Available:   $   22,629,633 

Payments to Date:  $  (19,574,465) 

Funds Remaining:  $     2,871,118   
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Category Budget 
1.5/1.6 Bid 

Adjustment 
Adjusted 
Budget 

Change Order 
Adjustments 

Adjusted  
Contract  
Values 

Authorized 
Payments 

Funds  
Remaining 

         

Incidental Costs   $    11,526,550   $  (1,228,367)  $    10,298,183   $                 -     $  10,298,183   $   (8,268,039)  $   2,030,144  

State Contracts Awarded  $         922,130   $       245,310   $      1,167,440    $    1,167,440   $    (1,099,852)  $       67,588  
                
Construction Costs:         
Phase 1.1         

Contracts Awarded 1.1  $     6,747,379    $      6,747,379   $           (36,595)  $    6,710,784    
Contingency 1.1  $        674,735   $     (711,330)  $          (36,595)      
Change Orders 1.1     $            36,595   $              -      
Construction Total 1.1  $     7,422,114   $     (711,330)  $      6,710,784   $                 -     $    6,710,784   $   (6,710,784)  $          -    
         

Phase 1.2/1.4         

Contracts Awarded 1.2/1.4  $     5,465,300    $      5,465,300   $          235,642   $    5,700,942    

Contingency 1.2/1.4  $        273,265    $         273,265       
Shift to 1.6    $          (37,623)  $                    -        

Change Orders 1.2/1.4       $         (235,642)  $               -      

Construction Total 1.2/1.4  $     5,738,565   $              -     $      5,700,942   $                  -     $    5,700,942   $   (5,700,942)  $         -    
         

Phase 1.3         
Contracts Awarded 1.3  $   12,133,021    $    12,133,021   $          741,412   $   12,874,433    

Contingency 1.3  $        849,311    $         849,311       
Transfer to 1.5    $        (107,899)      
Change Orders 1.3        $         (741,412)  $              -      

Construction Total 1.3  $   12,982,332   $               -     $    12,874,433   $                 -     $  12,874,433   $ (12,874,433)  $          -    
         
Phase 1.5         

Contracts Awarded 1.5  $              -     $  21,144,945   $    21,144,945   $         696,377   $  21,841,322    
Contingency 1.5   $    1,480,145   $      1,300,638       
Change Orders 1.5  $              -         $        (696,377)  $       604,261    

Construction Total 1.5  $              -     $  22,625,090   $    22,445,583   $                -     $  22,445,583   $ (19,574,465)  $   2,871,118  
         
Phase 1.6         

Contracts Awarded 1.6  $              -     $    8,225,800   $      8,225,800   $          900,835   $    9,126,635    
Contingency 1.6   $       575,806   $         575,806       
Balance from 1.2/1.4/1.3    $         325,029       
Change Orders 1.6      $         (900,835)  $              -   

Construction Total 1.6  $              -     $    8,801,606   $      9,147,128   $               -     $    9,126,635  $   (9,126,635)  $         -  
         
Budget 1.5/1.6  $   28,616,124   $ (28,616,124)  $               -     $               -     $              -      
Contingency  $     1,116,185   $   (1,116,185)  $               -     $               -     $              -     $             -     $           -    
         

Total Construction Costs  $   55,875,320   $       983,057   $    56,858,377   $               -     $  56,858,377   $ (53,987,259)  $   2,871,118  
         

Project Referendum  $   68,324,000   $               -     $    68,324,000   $                -     $  68,324,000   $ (63,355,150)  $   4,968,850  


